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General Project Information

Project Description Narratives

Project Status in FY 2006:

All Non-Recurring Contractor Transition activities will be completed by FY 2001 except the post April 1, 1998, post retirement medical benefits.

Post-2006 Project Scope:

The only ongoing activity in this PBS after FY 2001 is the post April 1, 1998, post retirement medical benefits.  This activity will continue as long as 
there are eligible retirees.

Project End State

Purpose, Scope, and Technical Approach:

Non-Recurring Contractor Transition includes work activities associated with transitioning from the Managing and Operating Contract, Lockheed 
Martin Energy Systems, Inc., to the Managing and Integrating (M&I) Contract management structure, Bechtel Jacobs Company LLC.  All non-
recurring contractor transition activities except the post April 1, 1998, post retirement medical benefits are scheduled to be completed in FY 2000.  
Key subprojects include information technology, environmental, safety and health (including the integrated safety management system), project 
controls system development, post April 1, 1998, post retirement medical benefits and long-term disability, and reduction-in-force costs. The M&I 
Contract was awarded to Bechtel Jacobs Company LLC in December 1997.  The contract period started on April 1, 1998.  The contractor transition 
period will be completed on March 31, 2000.  At that time, all information technology implementation, the integrated safety management system, and 
the project controls system implementation will be completed.

The Information Technology Subproject covers several areas including, personal computers support, servers support, shared systems and owned 
systems support, and corporate information management support.  The purpose is to retrieve computers from the field, process them to excess salvage 
or reallocation; reduce to near zero the need to buy additional personal desktop computers in FY 2000, reduce the number of servers needed to support 
Bechtel Jacobs applications; incorporate the M&I required business rules into the shared and owned systems; and excess and develop 
repair/remediation tasks to assure systems are Y2k compliance.

The Environmental, Safety and Health Subproject includes the implementation of the integrated safety management system.  The system description 
explains the Bechtel Jacobs approach to integrated safety management implementation in the subcontracting environment.  The standard 
subcontracting language requires integrated safety management implementation.

The M&I contractor is in the process of subcontracting most of the environmental management work in the contract. All grandfathered Bechtel Jacobs 
employees transitioning to subcontractors are to receive equivalent pay and benefits.  As a part of that effort a multi-employer benefits administration 
was setup and is funded in this PBS.  

Reductions in environmental management funding and efficiencies by the M&I Contractor are resulting in layoffs.  The funding for those reductions 
are included in this PBS along with the post April 1, 1998, post retirement medical benefits.
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Project Description Narratives

The scope of work in this PBS is support activities and does not have an end state.

Cost Baseline Comments:

The DOE Environmental Management Life Cycle Baseline (LCB) that was recently issued in draft from Bechtel Jacobs Company to DOE-ORO is the 
cost basis for the PBS.  Following development of scope statements, several methods were used for creating the cost estimates in the LCB: use of cost 
estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. The cost estimates in this PBS were based on 
extrapolation estimates. The extrapolation estimates were derived from historical cost data and based on a required level of effort to perform the task.  
The Human Resources organization provided input based on assumptions of future retirements and staffing levels.

Safety & Health Hazards:

Normal office type hazards.

Safety & Health Work Performance:

Office workers and managers of the Bechtel Jacobs Integrated Safety Management System are involved in the work control planning process and are 
meaningfully involved in ES&H processes to better ensure that all job-specific hazards are identified and appropriate controls are implemented.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? No
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

3,792 4,403 4,480 25,884 28,718 31,863 35,352 0 0 0 0 023,544 0 0PBS Baseline (current 
year dollars)

3,073

3,145 3,577 3,564 17,447 17,447 17,447 17,447 0 0 0 0 017,608 0 0PBS Baseline 
(constant 1999 
dollars)

2,602

General PBS Information

DOE Project Manager:   Barbara Brower

423-576-0689

423-576-0956

browerba@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

184,085 7,511 7,889 356 598 919 1,310 1,918 2,475161,10922,976PBS Baseline (current 
year dollars)

122,286 7,511 7,727 342 562 846 1,181 1,693 2,140100,28422,002PBS Baseline 
(constant 1999 
dollars)

184,085 7,511 7,889 356 598 919 1,310 1,918 2,475161,10922,976PBS EM Baseline 
(current year dollars)

122,286 7,511 7,727 342 562 846 1,181 1,693 2,140100,28422,002PBS EM Baseline 
(constant 1999 
dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

3,792 4,403 4,480 25,884 28,718 31,863 35,352 0 0 0 0 023,544 0 0PBS EM Baseline 
(current year dollars)

3,073

3,145 3,577 3,564 17,447 17,447 17,447 17,447 0 0 0 0 017,608 0 0PBS EM Baseline 
(constant 1999 
dollars)

2,602

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2070

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Non-Recurring Contractor Transition - Def - Project 
Start

OR191-001 4/1/1998

Non-Recurring Contractor Transition - Def - Project 
Complete

OR191-002 9/30/2070

Non-Recurring Contractor Transition - Def. Mission 
Completion

OR191-003 9/30/2070

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YNon-Recurring Contractor 
Transition - Def - Project Start

OR191-001 Start of Bechtel Jacobs Company 
Contract.

YNon-Recurring Contractor 
Transition - Def - Project Complete

OR191-002 Completion date for the PBS

YNon-Recurring Contractor OR191-003  

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 122,286

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 122,286

Reconciliation Narratives
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Transition - Def. Mission 
Completion

Page 6 of 6

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data


